

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy on Incident	USN-1	As an administrator, I can create the UI Policy "High Impact Control" on the Incident table with the condition Impact is 1 – High, make Assignment group mandatory and enable Reverse if false.	3	High	Shanmugam S
Sprint-1	UI Policy Action – Urgency	USN-2	As an administrator, I can configure the Urgency field through a UI Policy action so that it becomes read-only when Impact is High.	2	High	Shanmugam S
Sprint-1	onChange Client Script	USN-3	As a service desk agent, when I set Impact to High, Urgency is set automatically to High (1) and an information message is displayed.	3	High	Aathithya
Sprint-1	onSubmit Client Script (Save Validation)	USN-4	As a service desk agent, I am prevented from saving a High impact incident when Assigned To is empty, and an error message is displayed.	3	High	Aathithya
Sprint-2	onCellEdit Client Script	USN-5	As an incident manager, I want State changes blocked in the Incident list view so that State can only be changed from the Incident form.	2	Medium	Logesh S
Sprint-2	Testing the Configuration	USN-6	As a tester, I can verify mandatory enforcement: a High impact incident without Assigned To cannot be saved.	2	High	Logesh S

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-7	As a tester, I can verify that an incident is saved successfully once Assigned To is filled.	1	High	Ramanidharan S
Sprint-2		USN-8	As a tester, I can verify the reverse condition: when Impact is changed from High, the mandatory and read-only behaviour is removed.	1	Medium	Ramanidharan S
Sprint-2		USN-9	As a tester, I can verify that State cannot be edited from the list view.	1	Medium	Aathithya
Sprint-2		USN-10	As a tester, I can verify that State can still be updated from the Incident form.	1	Medium	Logesh S
Sprint-2	Conclusion	USN-11	As a team, we can summarise the implemented configuration and the results of testing.	1	Low	Ramanidharan S

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	9	6 Days	12 Oct 2026	17 Oct 2026		
Total	20	12 Days	05 Oct 2026	17 Oct 2026		

Velocity:

Our sprint duration is 6 days and the team's velocity is 10 story points per sprint. Let's calculate the team's average velocity (AV) per iteration unit (story points per day).

$$AV = \frac{\text{sprint velocity}}{\text{sprint duration}} = \frac{10}{6} \approx 1.67$$

Story points used: very easy = 1, normal = 2, moderate = 3, difficult = 5 (Fibonacci scale).

Sprint-1 = 3 + 2 + 3 + 3 = 11 story points

Sprint-2 = 2 + 2 + 1 + 1 + 1 + 1 + 1 = 9 story points

Total story points = 11 + 9 = 20; number of sprints = 2


Velocity = Total story points completed / Number of sprints = 20 / 2 = 10 story points per sprint

Average velocity (AV) = Sprint velocity / Sprint duration = 10 / 6 $\approx$ 1.67 story points per day

The team's velocity is 10 story points per sprint.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Planned burndown for the project: 20 story points at the start, 9 remaining after Sprint-1 (11 completed) and 0 at the end of Sprint-2. The actual burndown line should be added as work is completed each day.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>